

# Peninsula Road Stopbank Repair & Upgrade

## Community Presentation

20<sup>th</sup> May 2026

### **Andy White**

MSafLead | BEng (Hons) | MEngNZ  
Chief Rivers Engineer : MDC

### **Trevor Muddle**

BEng (Hons) | MCIHT | MAPM  
Rivers Project Manager : MDC

### **Andrew Plunkett**

Dip CE | Site Safe  
Project Manager : Taylors Contracting

[marlborough.govt.nz](http://marlborough.govt.nz)

## Evening Agenda

7:15pm Meet & Greet

7:30pm Opening : Mayor Taylor

7:35pm Project Overview : Trevor Muddle (MDC)

7:40pm Construction Works : Andrew Plunkett (Taylors Contracting)

7:55pm Final Thoughts : Andy White (MDC)

8:00pm Open Q&A


8:15pm Closing Comments : Mayor Taylor

# Project Overview

**Trevor Muddle**

BEng (Hons) | MCIHT | MAPM  
Rivers Project Manager : MDC

[marlborough.govt.nz](http://marlborough.govt.nz)





## MDC supplied material

This season 145,000t

40,000t Gravels (AP30, 40 & 65)

56,000t Rubble (100-500)

6,750t Small Armour Rock (500mm)

42,000t Medium Armour Rock (700mm)

Next season 195,000t

175,000t Gravels (AP30, 40 & 65)

5,500t Rubble (100-500)

6,500t Small Armour Rock (500mm)

7,500t Medium Armour Rock (700mm)



## Pukaka Quarry



## Barracks Quarry

Jun. 2023

Jun. 2024

Jun. 2025

Jun. 2026

Jun. 2027

Investigation

Concept design

Detailed design

Enabling works

Main works

Proposed Timeline

# Conditional Assessment

Marlborough District Council

Spring Creek

January 2026

Issue 03


Our Ref: 10706

| Document Control |          |                  |        |          |          |
|------------------|----------|------------------|--------|----------|----------|
| Issue            | Date     | Detail           | Author | Reviewed | Approved |
| 01               | 16-12-25 | Draft for Review | PND    | JH       | JH       |
| 02               | 18-12-25 | Client Issue     | PND    | JH/RE    | RE       |
| 03               | 08-01-25 | Minor Amendments | LS     | JH       | RE       |





# Wairau River Peninsula Rd Stopbank Construction



**Andrew Plunkett**


Dip CE | Site Safe

Project Manager : Taylors Contracting

# Taylor's

CONTRACTING CO. LTD.

## Program For Year One 2025/2026



## November – December 2025 True Left Cut (Far side of the river)



64,000 cube meters of silt and gravel moved



Spring Creek School Field Trip

## Temporary Works Completed January 2026



Spring Creek Diversion  
8 pipes 2m diameter pipes



Haul Roads  
1,650m of haul road shaped and formed.  
13,000 Ton of Gravels used to form roads

**Taylor's**

CONTRACTING CO. LTD.

# Site Laydown



**Simcox**  
CONSTRUCTION


**GILL**  
construction co. ltd.

Up to 15 truck and  
trailers carting per day


# Peninsula Road February – March 2026



# In River Foundation March – Current 2026



**PRELIMINARY**  
NOT FOR CONSTRUCTION



# Challenges In Year Two

- Dust
- Noise
- Vibration
- Pipe work installation
- Closure of
  - Peninsula Road
  - Whale Trail



# Final Thoughts

**Andy White**

MSafLead | BEng (Hons) | MEngNZ  
Chief Rivers Engineer : MDC

[marlborough.govt.nz](http://marlborough.govt.nz)




2021 Wairau Flood



2021 Wairau Flood

# Strategic Flood Risk Management



## FLOODPLAIN MANAGEMENT PLAN GUIDELINES

Rivers and Drainage Engineering

September 2026

 MARLBOROUGH  
DISTRICT COUNCIL

# Questions & Answers

# Closing Comments

# Thank you

Rivers and Drainage | Marlborough District Council

p. +64 (0)3 520 7400  
e. [rivers@marlborough.govt.nz](mailto:rivers@marlborough.govt.nz)



**Resilient River  
Communities**



[marlborough.govt.nz](http://marlborough.govt.nz)