

Marlborough Roads



Marlborough Roads Recovery Update

Friday, 1 October 2021

Next update: 6 October 2021

Kenepuru and associated side roads

The week past

As [previously reported](#), multiple teams have been making progress on Kenepuru Road in a few different areas, continuing to clear slips, widen the road around under slips and re-form water channels.

Current works

We currently have crews:

- Clearing slips between Kenepuru Heads and Waitaria (working towards Waitaria Bay),
- At the Onahau Road turnoff (Route Position 19.3), where crews are making good progress widening the road due to a slump,
- Working to clear slips and re-form drainage channels about 4 kilometres from the start of the Kenepuru Road at Linkwater.

Onahau/Kenepuru Road intersection progress:





Upcoming works

Crews will continue to clear slips as they move through. The crew working at Onahau Road intersection have almost completed this section and will move onto “The Rock” site. We have a crew and gear being barged into Torea late next week. Once establishing, this crew will be clearing Torea Road of slip material and cleaning drainage channels as they go.

Awatere Valley Road

As we have previously communicated with the Awatere Valley community, many of the works undertaken on Awatere Valley Road have been temporary to allow for truck and trailer access to address animal welfare issues.

We are aiming to hold a meeting with the Awatere community the week of 18 October where we will share the latest information.

Previously, Marlborough Roads had requested 48-hour notice for truck and trailer access on Awatere Valley Road. We now only request 24-hour notice for truck and trailer access on Awatere Valley Road. We will continue to provide notice for works that prohibit vehicle access, including truck and trailers. To receive notices about Awatere Valley closures, please email recovery@marlboroughroads.com

The week past

Crews have been working at McRae Stream dropout sites and have made good progress. This work is nearly complete.




Current works

Work continues at the McRae Stream sites and work is currently being undertaken at both approaches to the Grey River bridge.

McRae Stream site:



Grey River Bridge:



Upcoming works

- Small drop out repairs
 - Drainage channel clearing and reforming
 - Culvert repairs
 - River redirecting in advance of road reinstatement
-

Northbank

The week past

Structures crews have been doing the repairs needed to the Enchanted Bridge. These works are expected to be finished by the end of next week, weather pending.

Current works

Work on the Enchanted Bridge embankment continues. This work is expected to be completed by next Friday weather pending.

Upcoming works

Crews will be undertaking

- Water table clearing
 - Pavement repairs
-

Kaiuma/Pelorus

Current and upcoming works

Crews and currently undertaking

- Drainage channel reforming
- Over slip clearing
- Under slip/slumping protection bunding and this will continue.

Kaiuma Bay Road





For more information

For the latest road status updates please visit our Marlborough Emergency Management Official Public Information Map before your journey: <https://bit.ly/RoadToRecoveryMarl>

For the latest roading alerts: <https://bit.ly/RoadingAlertsMarl>

Phone us: 0800 213 213 or 03 520 8024 between 8.00 am - 5.00 pm, Monday to Friday

Email us: recovery@marlboroughroads.com
