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Caseys Creek and Ōpaoa River Stopbank
Upgrade Project
Newsletter No. 2

A concerted effort on the upgrade design has been made since
our last newsletter to meet our time frame of lodging a resource
consent by July 2017.

To capture your views and feedback you are
invited to come along to our “Open Day” at:

We have been in contact with a number of you - direct and
indirectly affected parties to the project.

Marlborough District Council
15 Seymour Street
Friday 14 July from 10.00 am to 3.00 pm

To date the project has received very positive feedback on
Council’s proposals.
A great number of details still need to be worked through and
finalised.
Council Rivers & Drainage Engineering staff and their
consultants will be available to speak with you at an Open Day
on Friday 14 July where preliminary plans and other information
will be displayed there for your information.
Overleaf we have provided a summary of the activities
completed to date and the updated time line of the remaining
project implementation activities.

Elements of the Project
•
•
•
•
•
•
•

Timeline

New stormwater outlet structure
Re-profiling and regrading of the creek
Access driveway culverts and bridges to be upgraded
Pump Station inlet-, outlet structure outfall to be upgraded
Environment and ecological enhancement works
Re-profiling and re-alignment of the stopbank
Creation of a maintenance / access road from Waipuna
Street to the north end of the park

Progress to Date
•

•
•

•
•

Opus International Consulting Engineers have completed:
geotechnical Investigations and survey works,
pre-liminary design plans and co-drafted the resource
consent application
Discussions are ongoing with Council’s Regulatory
Department on consenting requirements
Further discussions have been held with critical
infrastructure providers, e.g. Marlborough Lines,
Marlborough Roads and the developer (s) of the re-zoned
land upstream
Water quality monitoring is continuing; creek bed samples
have been taken for composition and chemical analysis to
establish a base-line for the future
An ecological/habitat survey has been completed

Sept 2017
Detailed design and access agreement to be
agreed by September 2017.

Oct 2017
Resource Consent application to be granted by
October 2017.

Nov/Dec 2017
Construction to commence November /
December 2017.

Duration of the Project 2017 – 2018
Consultation to identify values, objectives and
performance measures for stakeholders.

Below: Existing environment, upper reach, and fish habitat species found in Caseys Creek.

For more information
If you have any questions in the
meantime please contact:
Jan van der Vliet, Project Manager,
Marlborough District Council.

Phone: 03 520 7400
Email: jan.vandervliet@marlborough.govt.nz
Website: www.marlborough.govt.nz

