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This report covers activities for the months of September and October 2015. These months have 
signalled spring weather but with a cool period requiring frost and ice management with CMA and grit 
in September.  Some very warm days were experienced in October pushing temperatures into the 
mid-twenties.

Numerous wind warnings were issued by the Met Service.  During such storms, Marlborough Roads 
has crews on stand-by.  A number of callouts to toppled trees resulted.

A key achievement has been the sealing of the uncompleted pavement rehabilitation works on the 
Rai Hill, SH6.

Pre-reseal repairs are continuing in preparation for the summer sealing season.

Design works are complete for the replacement of Tyntesfield Bridge.  Community consultation has 
been undertaken with Tyntesfield Road residents to discuss amenity issues.



Expenditure on Maintenance and Renewals in both the subsidised and non-subsidised roading 
programme is within budget.

Following the 23 September rainfall event, Marlborough Roads did not submit a claim for flood 
damage but rather costs were absorbed within the maintenance claim as now required for an event of 
this scale. 

Full payments have been made to the HEB/Opus Joint Venture with audit scores for Operational 
Performance Measures (OPMs) well within non-conformance thresholds. 

Graphs for maintenance and renewal expenditure are provided below: 



This contract continues to run satisfactorily.  The contractor has had a focus on Health and Safety to 
minimise risk to its employees and sub-contractors. JV representatives attended a Zero Harm 
workshop in Marlborough for Small to Medium Enterprises involved with civil construction in 
Marlborough.  This workshop organised by the Transport Agency was well attended by local SMEs, 
Marlborough Roads and Council staff.

The challenge for HEB is to achieve improved TRIFR (zero harm incidents per 200,000 work hours) 
scores which at current levels have the potential to affect Key Results Area (KRA) scores.

Over the two-month period, the Operational Performance Measures independent audit has identified 
three non-compliances on the state highway network (heaves and shoves) and two on the local roads 
network (heaves and shoves and potholes).  This is well below threshold levels. 

It has been somewhat of a relief for both Marlborough Roads and the JV to have been able to get 
back onto the Rai Valley site and complete the area treatment which commenced six months ago.

Steve Murrin returned from his knee surgery on 19 October.  Steve was eagerly welcomed back to 
work!  Thanks go to Peter McDonald in assisting with Steve’s functions and to the rest of the network 
team.

Corridor Access Request (CAR) management continues to require a significant and additional 
resource within the office.  Revenue from applications was $50,000 for the first quarter, significantly up 
on the previous year.  

The office have been involved with Councillors and staff consulting with the transport industry and 
Renwick residents affected by heavy vehicles using Boyce and Anglesea Streets in Renwick.  

Final negotiations are underway with the Four Square owners which when complete will enable the 
Transport Agency’s Notice of Requirement to designate land as state highway to be approved by 
Council.  Once complete an application will be able to be lodged for funding approval.  

The indicative Business Cases for the Opawa and Wairau River bridges is still to be processed by the 
Ministry of Transport.

Two stakeholder workshops were held in September to establish “the problem” and consequent 
benefits to enable development of the Strategic Case for improvements to the Picton to Christchurch 
SH1 route.  Work is now continuing to complete the Strategic case.

A resource consent is awaiting approval for Tyntesfield Bridge construction.  Tenders for this bridge 
and a separate tender for the replacement of three smaller bridges (Godsiffs, Waitaria No.2 and Para) 
are proposed to be advertised in November.

The Picton High Street CBD works are progressing well.  These are anticipated to be completed at the 
end of November.  

This year’s footpath resurfacing is progressing well and is now 30% complete. 



Marlborough Roads staff have consulted with many sectors of the community. The following table 
identifies some of those contacts made during the month.

Kenepuru Roading Committee Meeting at Waitaria

Port Company SH1 Changes

French Pass Residents Wharf damage

Renwick Cycle Group Cycling issues

Cable Station Residents Dust

Picton Business Group CBD Works – SH1 changes

Renwick Residents Heavy vehicles

Construction Sector Meeting Zero Harm Workshop

The following information is taken from the Transport Agencies CRMS database for September 2015.

Compliment 11 (5%)

Comment 124 (59%)

Requests 52 (25%)

Complaints 21 (10%)

Feedback 3 (1%)

The following information is taken from the Transport Agencies CRMS database for October 2015.

Compliment     1 (1%)

Comment 55 (50%)

Requests 43 (39%)

Complaints     3 (3%)

Feedback     7 (7%)



With no death or serious injury crashes recorded in July and August, these crashes continue to trend 
downward, however, minor crashes are trending upwards. 
  

The key performance measure, Death and Serious Injuries (DSI); remains at a low level. Care is 
required with interpretation of the crash records with such a low sample.

The Transport Agency continues to develop its Zero Harm Policy and is working with its suppliers to 
improve Health and Safety Outcomes. HEB Construction are part of a trial with the Transport Agency 
to develop best Health and Safety practice. 

In September and October the HEB/Opus JV reported 19 incidents:

7 -  Near miss vehicle incidents (3 September, 4 October)
1 -  Near miss non-vehicle incidents (October)
0 -  First Aid Injuries
1 -  Medical Treatment Injury (September)
1 -  Restricted Work injuries (October)

The recently introduced TRIFR measure has established an index rate over the last four months of 
10.9.  This is showing an improvement.  

Marlborough Roads have reported no near miss incidents.

The Transport Agency is nationally monitoring speeds on all vehicles.  Marlborough Roads staff have 
been recorded exceeding 100km/h on three occasions at just over the limit during the two month 
period.



Minor stop bank repairs and the clearing of vegetation and burning of numerous debris piles 
completed.

Poplar harvesting at three sites was completed. The logging was prompted by safety concerns with 
the tall trees and an opportunity to get a return on the sale of the logs.  The logged areas will be 
cleared, tidied and replanted as appropriate next planting season.  Maintenance at native planting 
sites carried out.

The fairway at the top end of the diversion has been sprayed targeting woody vegetation on aggrading 
islands and on the erodible bank.  

Vegetation debris piles burned at numerous sites with berm areas cleared and made tidy. 

A fairway clearing run was carried out (following minor flood event at end of September) from 
Hawkesbury Road Bridge upstream to just above Tyntesfield Road bridge. 

Rock protection work was carried out on the true right bank below Hawkesbury Road Bridge to arrest 
active erosion at this location.  Approx. 300t rock was placed in a groyne with associated deep pole 



planting of willows downstream on the bank.  This work was undertaken in conjunction with 
realignment of the active channel under the Hawkesbury Road Bridge to provide temporary protection 
to the north abutment and the exposed Southern Valleys irrigation main.  

A comprehensive maintenance run was completed throughout much of this reach and included willow 
rejuvenation/coppicing, rip rap repairs to active eroding sites, removal of fallen trees in waterway and 
on berms, reinstatement of Wither Road ford and rail iron rope fenceline, general re-battering and the 
re-instating of stepping-stone crossings for members of the public.  

The Wairau (Southern Valleys) intake was reinstated on 2 and 20 October 2015. Floodway and 
channel vegetation removal carried out at various sites as reactive maintenance. Noxious weed 
control along Fareham Lane terraces.

Three burn piles were burnt and areas cleared and tidied for lessee in September.  

The first waterway maintenance run (including weed-eating and rubbish removal) was carried out 
21-25 September.

A fairway clearing run to clear vegetation (snags) was carried out in October over a central 5 km 
section of the river, concentrating on areas where the vegetation was causing bank erosion.  



1. Dungey's/Lower true left of Mapp’s. Aerial spraying of this spur has been completed.  
Mechanical control works of under runners is due to start shortly when equipment becomes 
available.

2. Aerial spraying of gorse and broom. An exceptional early morning weather pattern enabled all of 
the areas to be sprayed to be completed. A further two paddocks subject to Chilean Needle 
grass sprayed last year were resprayed during the same gorse programme. These areas will 
now be direct drilled with a Lucerne dominated mix as part of development of the “green zone” 
between the residential area adjacent the farm and the Farm Park main grazing zones.

3. Track improvements to allow access for a new fence to be constructed this year in 
Upper Sutherland’s catchment have been completed. This track will also enable access for 
vehicle mounted weed control of gorse and broom reducing the need for aerial operations.

4. A fenceline/perimeter run has been completed to clear fallen vegetation, repair fences and 
control weeds. 

5. Aerial application of fertiliser and seed where required on paddocks sown to grass last autumn.

6. Animal control.  A possum control programme has been initiated using live trapping methods 
and is expected to be completed by the end of the month.

7. Request put through to APL Properties regarding derelict garage wall on Council 
Redwood Street property to inspect and report on maintenance regime for all Council owned 
farm buildings.

8. A meeting has been held with the Lessee, Heidi Smith and manager Peter Ryan, over 
infrastructure needs over the next couple of years. Focus is on woolshed and other farm 
buildings that are necessary for managing the property with existing Taylor Pass Road buildings 
unavailable in the near future. Further consideration of irrigation of the Farm Park flats is to be 
given. Existing proposals have been put on hold until an access point for water and design of 
the system is confirmed.

9. A meeting has been had with suppliers of woolsheds on site with a view to setting the 
parameters for a design and cost of construction for the site. This is due in the next couple of 
weeks.

10. The six monthly meeting of the team working on Wither Hills Farm Park outlining work 
completed, and proposed programme over the next several months was advised.



Big fallen tree at Lower Opawa confluence is cleared. 

Detailed design of the upgrade of a section of stop bank at the Mckay property is well advanced.  The 
additional fill required is proposed to be borrowed from in the floodway in the adjacent paddock.

Weed growing in Riverside Park has been cut and 
cleared following being sprayed with herbicide  This 
should keep the area clear and tidy over the coming 
summer holiday period.

We are making good progress with some catch-up
maintenance of both Blenheim and rural pump 
stations.

Andrew Street – vegetation cleared, new access 
pathway installed, pump shed painted and generally 
tidied up.



Tuamarina at lagoon: Soft starter was faulty and replaced with a Schneider Altistart 22, along with a 
control cabinet designed by River Group as a template. From now on this control cabinet will be 
installed as we progressively upgrade other pump stations.

High Street @ Raupo: Door is repaired (hinge and roller) and repainted.  The pump shed interior got a 
new paint coat (floor and walls) and new wire mesh installed under the eaves to improve ventilation 
and reduce condensation in cold weather. Pump has now been lifted out for overhaul, general check 
and new coat of paint.  As expected the old rolled steel discharge line is badly corroded and will need 
to be replaced.

Pukaka Pondage: replace rotten fascia and barge board.

Wineworks: an entrance lock door knob installed for additional security.  Some additional bird proofing 
was also required. 

Chaytors: Rotten door stud has been fixed.  Another hand rail installed at entrance ramp to improve 
safety for staff and contractors.



Boyce Street, Redwood Street: pump shed got hit with graffiti.  It was cleaned and repainted with 
darker karaka green colour to try and avoid further tagging.

Grovetown 1: stuck left door has been fixed.

Andrew Street, Watson Road, Pukaka Pondage: pump shed repainted as per scheduled maintenance 
programme.

We are considering installing telemetry at Chaytors, Rouses and Roberts pump stations to get good 
data on pump operation and provide early warning of pump faults.  These three pump stations are 
critical to good drainage in this lower Wairau area, and two landowners have requested whether 
further improvements can be made.  The first step is to ensure existing pumps are working to optimum 
hence getting some real time data.   We have a proposal from Laser Electrical for the installation with 



devices to be supplied by iQuest. Laser is going ahead with the drawing wiring diagram on the basis 
that we will commission the telemetry installation.

 Polo Drain, Alabama Rd excavated 320 metres. This drain is one of the new drains added to the 
schedule following the network review.

 Lower Spring Creek – we removed a number of large willows particularly where fallen trees were 
blocking the channel. Following the works the water level at the floodgates fell 400mm.

The spring spray round has commenced and will continue through to Christmas.  In addition;

 Dr Q excavated 300 metres. 

 Long Section survey ... Harvey Rices Drain, Milton’s and Garth’s Drain. 

 Over hanging vegetation cut back on Blind Creek and Doctor Evans Drain.

 Poplar trees heavily pruned on Town Branch drain just east of Redwood Street.

Injection programme: annual injection programme for aquatic weed control has been applied at Taylor, 
Spring Creek, Upper Opawa and Roses Overflow.  

  

 Broom and general brushweed treated and cleared in Upper Mapps Waterway.

 Various tree planting areas have had weed control work completed.

 Swimming locations on the Wairau are having grass areas mown in preparation for summer 
activities.

 Preparations for licences to occupy, new leases and valuations have been undertaken in 
conjunction with APL, our property consultants.



 We now have the Cultural Impact Assessment (CIA) for the proposed stopbank works in the 
vicinity of the Ngati Rarua marae.   The final CIA report – Phase 1, signed-off by the Trust, was 
received at the end of October 2015.

 Geotechnical investigations are now being planned for November to ascertain the availability of 
material, along the river reach, to construct the stopbank upgrades. 

 Contacts are being made with the affected landowners, geotechnical investigations, and Iwi 
monitors are being sought through Tiakina te Taiao Ltd.

Aurecon Consulting Engineers were appointed at the end of August 2015 to commence this project 
with the projected completion date being the end of January 2016.



The project scope has been confirmed, and survey and computer model input requirements also 
confirmed in a subsequent workshop. Additional channel and bridge waterway survey requirements to 
complement the lidar topo data is now largely complete.  This will allow construction of the computer 
model to get underway.

Staff met a number of landowners on site in mid-October to explain the work underway and likely 
timeframes for completing the investigation and getting the appropriate advice to Council.  It is fair to 
say that landowners would like to see a decision on the suitability of all, or some,  of the lower terrace 
land for further development made sooner than later.  The meeting concluded with a commitment to 
make a recommendation to Council no later than June 2016 which we are on target to deliver.

 The annual gravel allocation year commences on 1 March each year.

 Gravel extraction figures for the eight month period up to 31 October 2015 is as follows:

from “Waihopai River confluence to the Ferry Road Bridge”,
where the annual allocation has been reduced to 109,000 m3 for 2015/16. 

76,320 m3 = 70.0%
of annual allocation

within in the district (incl. Sounds, Upper Wairau & Awatere) 59,913 m3

for the Marlborough 
District 136,233 m3

 It is proposed to survey the Wairau River bed levels this summer to enable the 2017 gravel 
allocation review.

 Due to the reduction in gravel allocation in the Wairau River between the Waihopai confluence 
and the Ferry Rd Bridge, contractors have had to look further afield for gravel supply.  This year 
T C Nicholls has been extracting gravel from the Waihopai River at the Maori Ford Bridge above 
the Waihopai Dam.  Gill Construction Ltd extracted 19,300 m3 from their new site at the 
Loddon Reach in the Wairau River during October. These developments have occurred after 
consultation with the Rivers Section when looking for further sources of gravel.

 Gravel sales from MDC stockpiles to 31 October is only 67 m3.  Sales via MDC stockpiles 
have reduced sharply over the last couple of years as contractors directly arrange their own
extraction.



We have two Council rock jobs to supply before the Christmas break – bank edge erosion 
repair/upgrades on the Taylor River near the Fultons Creek outlet and in the lower Wairau River at 
McDonalds.  This is in addition to general Wairau River maintenance requirements.  Adequate rock is 
stockpiled to meet the requirements of these jobs.



Construction of the Elevation Reservoir #2 is now complete. The 1000 m3 reservoir was placed into 
service on 5 November.

There is now 2850 m3 of storage at this site.

Minor tidy up works should be completed prior to Xmas.

The reservoir was designed by CH2M Beca, with Fulton Hogan Marlborough awarded the construction 
contract.



The main focus has been on the preparing Pollard Park to ensure it looked exceptional for Garden 
Marlborough week.

All annual beds have been weeded and hoed, perennial border, cottage garden, scented garden and 
potager weeded and tidied.

The Pollard Park potager was a priority because there were two garden workshops for Garden 
Marlborough. First workshop was on Friday afternoon and then again on Saturday morning.

The rest of the gardens in park weeded and tidied, lawns mowed and edges cut.

One of the two power points that are used for events has been moved into the shed yard away from 
playgrounds, this will make it safer for the public when events are held in this area. 

Maintenance has been the main priority over the last few weeks.

All borders have been weeded and tidied, roses weeded.

Dead heading the annuals two weeks out from Garden Marlborough was done to make sure the flower 
plants were looking their best for the week of the event.

Garden Marlborough was a very busy week for Seymour with all the bus tours leaving from around the 
Square and the garden fete in the square on the Sunday.

The lawns look a bit worse for wear after the event but should recover and be back to normal in next
week or so.

There were a lot of positive comments about the Square from people at the event. 



The Memorial Clock tower has been lit purple in support of World Prematurity Awareness Day -
"Lighting up Purple". Colouring significant town features is becoming popular with organisations and
this is not the first time the Clock Tower has been lit to help promote a national event. 

Flying at the square for the past month has been the five flags as part of Flag referendum.

This month the far area of the square is being dug up to install power to light up the Christmas display 
in the tress.

Development of a new reserve on the corner of Rutledge Place and Magnolia Drive is on going.
Development includes a small play structure some gardens and two seats.



Grey Power kindly donated two seats to Council as part of their 50 year celebrations. These seats 
have been installed beside the footpath at Manor Park.

Another successful A&P Show was held this month.

At this year’s event a new multipurpose shed was opened, it is hoped this shed can be used for other 
events such as a stage for concerts. For the show the building was configured as a shearing shed.

Marlborough District Council and Marlborough sports clubs and organisations are continuing to work 
together to ensure we have enough sports facilities of the right type and in the best location, the main 
area of focus being Blenheim based facilities.

Most clubs are facing change and not just because of Lansdowne Park and Marlborough Netball 
Business Cases for relocation. Change is being faced as the condition and capacity of a number of our 
main sporting facilities is requiring significant investment and presenting either failure issues, or further 
opportunities to satisfy demand.

The issues driving this project involve existing building conditions, playing facilities’ suitability and 
capacity, duplication and obvious combination of resources that will improve the overall situation. These 
issues are ‘whole of community’ issues for sport infrastructure and the decisions made in early 2016 will 
collaboratively direct the future of sport for one-two generations in Marlborough for many sports codes.   

Many changes will involve a consolidation of existing assets as opposed to just building more new 
ones. 



The current issues will be solved by business case outcomes being recommended. These options are 
currently being worked on by an independent specialist consultant working alongside the sports clubs. 
The preferred outcomes will be reached by consultation processes currently underway with sports clubs 
leading to a preferred outcome(s). Council would like to see all club members in all clubs being 
surveyed or involved in sports clubs’ responses. 

Most clubs are already dealing with future/legacy planning themselves and leading their futures 
respectively. Everyone involved has a willingness to find out what everyone else is doing.

Council is embarking on a new policy for the coordination and leadership for sport, sportville. This new 
policy will set the scene for council’s leadership, investment, and role to support its Levels of Service 
adopted via the Long Term Plan (LTP). 

A reference group is being formed compromising of:

 Rugby 
 Netball
 Softball 
 Touch Rugby
 Athletics
 Beach Volleyball
 Marching  

The reference group’s terms of reference are likely to be:

 The specification for the Sportshub
 The prioritisation recommendations for the overall project, e.g.; carpark built first?   
 Work with the independent specialist consultant on the proposed operational plan for the 

Sportshub and the Sportville policy
 Investment plan-planning for the best investment and a funding plan for the best investment in 

facilities.   

Geoff Canham is the independent specialist consultant and has met with Sport Organisations and 
Clubs in for initial discussions. 

Weed release spraying is underway to assist recent planting establishment and this is being done on a 
casual basis by a specialist weed control contractor.

New signs will be installed shortly on the new Reservoir Ridge Mountainbike Trail.  The Mountain Bike 
Club are keen to install a sponsors recognition board within the Mountain Bike Park and this is 
permitted within the Management Plan, with Council’s approval.

Weed control is now completed within the QEII Covenant for another year and possum control work is 
currently underway.  Significant weed control is also taking place throughout the farm park including 
annual Nassella control.

The latest inspection is currently underway and the report will be completed in December.



Plans for the Seismic strengthening of the Awatere Memorial Hall have been completed and the 
tender will be put out for these works before the end of the year.

The building plans have been finalised for the renovation of the Sport Pavilion on the Seddon Domain 
and the tender for this work (which is to include the Seismic strengthening on the Awatere Hall) will be 
put out before the end of the year.

A large dead gum tree has been removed within the Alfred Stream Reserve as would have become a 
hazard. 

A meeting with the Residents Association to discuss various issues within Tirimoana and Anakiwa was 
recently held, including preparation of a management plan for Thompsen Place Reserve. 

Mulching of the green waste pile located on the reserve has also taken place, with the material being 
spread around the reserve and used by private residents.

Building work has begun to strengthen the hall. Foundations for the internal steel portals are being 
constructed at present.



Significant update work of the district’s notable tree records has recently been done, with information 
being used in the new plan. Basic tree inspections and record updating was done, and trees that 
required remedial work were identified.  Council has implemented remedial work on several of its own 
protected trees and letters have been sent to 27 property owners where protected trees were 
identified as requiring urgent remedial work.  

Four tenders were received for this contract and the successful tenderer was the incumbent contractor 
Nelmac.  The new contract commences 1 December 2015.

The John Street garden street plot was recently replanted since the sewer and water main relocation 
took place several months ago.  Blenheim School and the Ulysses Motor Cycle Club assisted with this 
planting and the Club will donate a seat and organise a rock and plaque to be located at this site. 



The lack of winter/spring rainfall after last year’s dry summer is already taking its toll, with many street 
trees and street plot shrubs having died or only partially alive.  With continued dry weather, the loss of 
public trees and garden plots without irrigation may be significant.

This project is being driven by the Marlborough Landscape Group and Reserves team, and it is 
proposed to undertake amenity planting on private land in association with land owners to improve this 
entrance to town.

A request for quotations were recently advertised for this work and an initial planting commencing this 
month, with further planting planned during autumn and spring.

The number of graffiti hits for the latest period is very low with only minor 
etchings being reported. 

The number of persons travelling has increased with the warmer weather 
and a number of campers using our designated areas, especially in rural 
areas, is rising.  Three camping infringements were issued during October.  

The recorded illegal dumpings and greenwaste is on the low side of average 
for October, with Four infringements being issued. There has been two
instances of persons driving motor vehicles on reserves causing damage 
(burnouts, donuts) on both occasions those responsible have been dealt 
with by the Police.

The last Road Safety Action Plan meeting for the year was held late October and the Police tabled 
their new data reporting format. 

A meeting has been organised between Marlborough Road’s Road Safety Engineer and Council’s 
Road Safety Co-ordinator to identify crash locations and determine if there are opportunities for ‘site 
specific’ targeting of road safety messaging. Reducing rural road loss of control and head on crashes 
has been identified by the Transport Agency as an issue for Marlborough.

The Marlborough Clued-up Kids event for 2015 will celebrate its 10 Anniversary 9 to 13 November at 
Brayshaw Park. The Marlborough Express will run a feature page promoting the event including 
statistics from ACC showing a dramatic drop in Marlborough injury claims for young people aged 10 to 
21 from 2006/7 to 2013/14 compared with the rest of New Zealand.

Number of new claims for age group 10 to 21 years of age (2006/07 - 2013/14)

Marlborough  -41.5% (Marlborough ACC claims reduced by 41.5%)

New Zealand -3.8%     (Nationally ACC claims only reduced by 3.8%)
ACC Strategic Intelligence & Analytics Injury Prevention & Insurance Products Team 



TVNZ will film the Clued-up Kids event to show during news coverage later in 
the week. TVNZ were interested in the dramatic reduction in Marlborough 
ACC claims compared to those nationally, although The Marlborough Child 
Safety Group stress that ‘Clued-up Kids’ is just one of many programmes in 
our region that contribute to reducing child injury statistics. 

Frances Broatch, secretary of the Motorcycle Safety Advisory Committee (MSAC) based in Wellington, 
attended the last meeting of the Marlborough Motorcycle Road Safety Group (MMRSG) in October. 
Frances was keen to report back to MSAC about the way Marlborough has taken a collaborative 
organisational approach to address the issue of motorcycle safety in our region.

Frances informed the group about what MSAC is doing nationally to improve motorcycle safety and 
how MSAC can support regions at a local level. Frances urged the group to focus on those issues 
where there is clear data indicating an area of concern, and that should support future group actions. 

Tasman District Council is represented at Marlborough’s meetings and is now supporting the 
development of their own group in Nelson. MMRSG would like to see more regional groups created 
and communication channels started so that regional issues can be discussed nationally.

ACC Ride Forever contracts are being re-negotiated and MMRSG hope this will mean more on-road 
riding courses are offered in Marlborough. The group believes that while numbers through the training 
has been in line with ACC expectations, these have currently come from the major cities where there 
are more riders, and minor areas have not been offered the training opportunities that ACC promoted.

A comprenhensive advertising campaign has been in operation while the Rugy World Cup was playing 
out in the UK.

 A newspaper advertising campaign talked about it being fine to txt mates but not while 
driving, and articles have been reported in the daily paper.

 Drive Phone Free banners have been displayed at Community Corrections in Park Terrace, 
Council’s foyer, and the Blenheim library with black and white face paint and fridge magnets 
offered for people to take home. Picton Library will be targeted later in November.

 Two different radio scripts have been running through September and October one focusing 
on fatigued driving while the rugby is on, and the other on being distracted while texting.

The Walkability map is still in the ‘collection of data’ stages. Lynne Nicholls is using her mobility 
scooter to ‘audit’ routes that can bring people into town.

Working out what the requirements are for new subdivisions is also being researched to ensure the 
Walkability Policy fits with the current expectations from developers. This is being supported by Assets 
and Services’ Infrastructural Project Engineer. A number of documents are involved and a summary is 
being developed. 



Learner Driving workshops continue to be offered to young people assessed as being at risk. 
Supporting Familes assess young people for eligibility and manage registrations. A local driving 
instructor facilitates the courses and two more are planned this year. Pass rates are high and interest 
from the community is growing.

Restricted Driving courses are not currently being offered by Council while the School Community 
Officer is still settling into the new position. The logistics of running these courses is a lot more 
challenging than for the Learner courses and requires the support of the Police. Supporting Familes 
continues to use their funding to put some community members through this licensing stage.

The “Know Your Limit” (KYL) campaign is well underway with activities due to start December. This is 
another organisational collaborative approach to addressing safety issues in Marlborough and this 
year has attracted funding from Council Road Safety, Public Health Service, Marlborough Violence 
Intervention Programme (MVIP), Health Promoting Agencies (HPA), New Zealand Post, and 
Marlborough Youth Council.

Activities include:
 Invitations home asking whanau to 

familiarise themselves with the new law 
relating to the supply of alcohol to minors

 Xmas in the Hub “know your limit” 
promotions

 “Know your limit” resources in off-licences 
and supermarkets

 “Know your limit’ radio and newspaper 
advertising

 Police campaigns with “know your limit” 
resources

 Others

Transport Agency funding was successfully sought for the 2015-2018 period to support activities that 
will “Optimise mode of travel to manage peak congestion” around schools. 

While the main purpose of the funding is to contribute to programmes offering on-road 
cycle training to Year 6, 7, and 8 students, some funding is targeted for the promotion of 
walking and cycling to school.

A competition was added to the entry pack of the Blenheim Marlborough Kids Duathlon 
inviting competitors to complete a basic question to be in the draw to win an I-Pod. 
Messages around cycle safety and biking or walking to school instead of taking the car, 
were included. 

An advertisement was included on the Blenheim Marlborough Kids Duathlon feature 
page in the Marlborough Express promoting the same ‘bike or walk’ message.

Other activities to promote this message include:

 Advertisement with the Clued-up Kids feature newspaper page

 Advertisement in the homework books given to Picton Area primary school students



 Advertisement in the homework books given to Havelock Area primary school students 

A Bike Walk Marlborough Update Report agenda item is being presented at this meeting. 

The purpose of this report is for Council to consider a request from Brayshaw Heritage Park 
Administrators for Council to fund the maintenance of their Public Convenience. 

Brayshaw Heritage Park Administrators have an exclusive lease with Council to manage Brayshaw 
Park. This includes all operations including maintenance of public conveniences.

Council has several exclusive use leases similar to Braysahw Park where Council does not get 
involved with the day to day management of facilities.

The President of Brayshaw Heritage Park Administrators – Kevin Andrews has written to Council 
requesting a Council contractor maintain the main public toilet block sited in the middle of the Park. 
(Refer Appendix 1) 



Council’s current toilet maintenance contractor, One Complete Service, has priced for four cleans per 
week.

Keep toilet clean as per 
specification Per clean 16.56 Per annum 208 $    16.56  $  3,444.48 

Spring clean toilet to 
specification 6 Monthly 65.1 6 monthly 2 $    65.10  $    130.20 

Minor maintenance of toilet 
to specification Per clean 2.51 Per annum 208 $      2.51  $    522.08 

            

Brayshaw Heritage Park Administrators have requested Council to take on the maintenance of the 
public convenience block at Brayshaw Park.

This will cost $4,096 per annum which is not budgeted for. 



Record No: 15225618


