

HAVELOCK

6.2 Implementation schedule of actions

Ref	Page	Action	Type of project	Timeline	Priority	Comments/assumptions
			<i>Physical or Administrative</i>	<i>Short: 0-2yr; Medium: 2-5yr; Long: 5yr+.</i>	<i>High; Medium; Low</i>	
		Community/ Employment				
HV-1	117	Investigate fire station requirements and possible site options	Administrative	Short	M	
HV-2	105,106	Extend the existing campground	Physical	Medium	H	
HV-3	107	Refurbish 3 existing boatsheds into 9-30 cabins	Physical	Medium	M	
HV-4	105,106	Connect pathway along northern edge of War Memorial Park	Physical	Medium	H	
HV-5	105,106	Remove 2 boatsheds to enable a connection between Neil Street and the Port area	Physical	Short	H	
HV-6	105,106	Remove 4 boatsheds in the south	Physical	Medium	H	
HV-7	105,106	Construct new sports courts	Physical	Medium	H	
HV-8	105,106	Create a new community lawn in the location of the current sports courts	Physical and Administrative	Medium	H	
HV-9	105,106	Remove 2 boatsheds in the north	Physical	Medium	H	
HV-10	105,106	Extend War Memorial Park to the north-east	Physical	Medium	H	
HV-11	105,106	Extend the public space surrounding the Memorial	Physical	Medium	H	
HV-12	105,106	Create new footpath connections with Rose Street and Peel Street at the northern end of War Memorial Park	Physical	Medium	M	
HV-13	105,106	Internal camp ground changes	Physical	Medium	M	
HV-14	105,106	Construct a locker room near the proposed sports court	Physical	Medium	M	
HV-15	105,106	Construct a pavilion near the proposed sports court	Physical	Medium	M	
HV-16	105,106	Construct trailer parking	Physical	Medium	H	
HV-17	105,106	Commercial development near Slip-Inn	Physical	Long	H	

Continued overleaf

HAVELOCK

		Movement				
HV-18	105,106	Connect Neil Street with the Port	Physical	Medium	H	
HV-19	110	Connect the Link Track with the town via Mahakipawa Drive and the road reserve network as indicated	Physical	Short	H	
HV-20	110	Construct a footpath along Rangitane Drive	Physical	Short	M	
HV-21	110	Construct a walkway on the eastern edge of War Memorial Park	Physical	Short	H	
HV-22	110	Construct a footpath along Ngati Kuia Drive	Physical	Short	M	
HV-23	110	Construct a walkway around the southern edge of the cemetery	Physical	Medium	L	
HV-24	110	Construct a footpath on the northern side of Neil Street as part of the proposed connection between Main Road and the port/ marina area	Physical	Medium	H	
HV-25	110	Construct a grass path through the cemetery, connecting Slogan Street with the network around the estuary	Physical	Medium	L	
HV-26	110	Construct a footpath in Peel Street to connect with the paths in War Memorial Park	Physical	Medium	L	
HV-27	110	Construct a footpath in Rose Street to connect with the paths in War Memorial Park	Physical	Medium	L	
HV-28	110	Construct a walkway on the western edge of the estuary	Physical	Long	H	
HV-29	110	Construct a footpath on Main Road to serve residential properties on the northern edge of the town	Physical	Long	L	
HV-30	110	Construct a walkway on the western edge of War Memorial Park and connect with Main Road	Physical	Medium - Long	H	
HV-31	113,114	Construct entrance thresholds	Physical	Short - Medium	H	
HV-32	113	Improve the safety of the Main Road - Cook Street intersection	Physical	Medium	M	
HV-33	113	Construct right turn bays at the Main Road - Neil Street intersection	Physical	Medium	H	
HV-34	113	Construct 20 carparks on vacant land of Neil St-west road reserve + signage	Physical	Medium	H	
HV-35	113	Create a right turn bay on Main Road to turn into Inglis Street-East	Physical	Medium	L	
HV-36	113	Construct a pedestrian refuge on Main Road just south of Lawrence Street	Physical	Short	H	
HV-37	113	Construct a pedestrian refuge on Main Road just south of Kavanagh Place	Physical	Short	H	
HV-38	113	Construct a footpath on the western side of Main Road between the school and the proposed pedestrian crossing south of Kavanagh Place	Physical	Short	H	
HV-39	113	Investigate the feasibility of a connection between Main Road and port via Outram Street extension	Administrative	Short	H	
HV-40	113	Solve sight distance problems for heavy traffic turning from Main Road on to Outram Street if this route is to be used for heavy vehicles	Physical	Long	H	
HV-41	113	Extend Outram Street as heavy vehicle route to port	Physical	Long	H	

Continued overleaf

HAVELOCK

Green and blue network						
HV-42	111	Plant trees in indicated area on Main Road	Physical	Short	H	
HV-43	111	Plant trees in indicated areas around War Memorial Park	Physical	Medium	H	
HV-44	111	Plant trees along Rangitane Drive	Physical	Medium	L	
HV-45	111	Plant trees along proposed footpath Ngati Kuia Drive	Physical	Medium	L	
HV-46	111	Plant trees along Inglis Street	Physical	Medium	L	
HV-47	111	Consider issues around opening a walkway to the scenic reserve and pa site	Administrative	Short	H	
HV-48	111	Launch a community initiative for the reopening of the derelict walkway to the former band rotunda on the hill west of the town	Administrative	Short	L	
HV-49	119	Investigate water quality and other indicated issues with the view to create a beach in the estuary	Administrative	Short	H	
HV-50	119	If the above issues are satisfactorily resolved, construct a beach on the eastern side of the spit and improve access and parking	Physical	Long	M	
HV-51	121,122	Investigate the required capacity to deal with flooding potential in the area envisaged for the wetland	Administrative	Short	H	
HV-52	121,122	Create a wetland around the oxidation ponds south of the Kaituna Bridge	Physical	Long	H	
Resource Management Plan						
HV-53	125	Introduce A,B,C-heritage categories	Administrative	Short	H	
HV-54	126	Launch community initiatives for a heritage precinct	Administrative	Short	L	